
Environmental Management Performance Report – May 2000 
Section J – National Programs 

DOE/RL-99-83, Rev. 4 National Programs J: 1 
   

 

INTRODUCTION TO NATIONAL PROGRAMS 
 
DOE EM is responsible for a variety of National Programs.  DOE-HQ typically provides 
operations policy and programmatic guidance to one or more field office that serve as lead for 
individual programs.  FH currently supports the following National Programs: Transportation 
and Packaging (PBS OT02) and Pollution Prevention and Waste Minimization (PBS WM07). 
 
Transportation and Packaging provides full-service transportation and packaging capabilities. 
Packaging services for radioactive and hazardous cargo is provided, including regulatory safety-
basis documentation, certification, and licensing. Packaging plans and logistical studies for major 
shipping campaigns are also provided, as well as approved training courses in transportation 
safety and waste management. Transportation and traffic logistics management, engineering and 
operational support to offsite customers, carrier selection and evaluation, automated 
transportation management systems used by the U.S. Department of Energy (DOE) complex and 
commercial vendors, and international transport of hazardous and radioactive packages are other 
services provided. 
 
Pollution Prevention and Waste Minimization (P2/WMin) coordinates the development and 
implementation of a Hanford Site P2/WMin Program to comply with Federal, state, and DOE 
directives.  The program’s purpose is to achieve Site objectives through effective and efficient 
methodologies tailored to generator activities and operations.   
 

FY 2000 COST/SCHEDULE PERFORMANCE – ALL FUND TYPES 
CUMULATIVE TO DATE STATUS – ($000) AS OF MARCH 31, 2000 

 

BCWS BCWP ACWP SV % CV % PEM

PBS OT02 
WBS 1.11 

Transportation & 
Packaging (RL 7601)

962$      805$      874$      (157)$   -16% (69)$   -9% 1,972$   

PBS WM07
Waste Minimization 
(RLHQ 7770)

1,025$   1,025$   954$      -$     0% 71$    7% 3,801$   

Total 1,987$   1,830$   1,828$   (157)$   -8% 2$      0% 5,773$   

By PBS

FYTD

 

ACCOMPLISHMENTS 
 

• The updated Safety Analysis Report Packaging (SARP) HNF-SD-017, Rev.2, for (Onsite) 
Multi-Canister Overpack Cask was completed and issued to RL April 12, 2000. 

 

• Six Transportation and Packaging Project Hanford Management System Procedures have 
been updated and issued.  

 
• The Washington State Department of Ecology awarded the Hanford Site Recycling Program 

with the Waste Prevention, Reduction and Recycling Annual Best Federal Facility Award. 
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COST/SCHEDULE PERFORMANCE INDICES 
(MARCH 2000 AND FYTD) 

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 1.00 1.00 1.00 1.00 1.00 0.51
MONTHLY CPI 2.81 2.01 1.48 0.64 1.30 0.29
FYTD SPI 1.00 1.00 1.00 1.00 1.00 0.92
FYTD CPI 2.81 2.30 1.95 1.30 1.30 1.00
MONTHLY BCWS 304$     383$     328$         330$         324$       318$         290$       315$       287$       287$       325$       2,282$      
MONTHLY BCWP 304$     383$     328$         330$         324$       161$         
MONTHLY ACWP 108$     191$     222$         512$         249$       546$         
FYTD BCWS 304$     687$     1,015$      1,345$      $1,669 $1,987 $2,277 $2,592 $2,879 $3,166 $3,491 $5,773
FYTD BCWP 304$     687$     1,015$      1,345$      $1,669 $1,830
FYTD ACWP 108$     299$     521$         1,033$      $1,282 1,828$      
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COST VARIANCE ANALYSIS:   (+$0.0M) 
 
WBS/PBS   Title 
 
There is no cost variance. 
 

SCHEDULE VARIANCE ANALYSIS:   (-$0.2M) 
 
WBS/PBS   Title 
 

The schedule variance is within established thresholds. 
 


